







LAB 2 – AGILE BACKLOG CREATION & SPRINT SIMULATION


Community Tool & Equipment Library

Student: Sujeet V Bire | SRN: PES1UG24CS716









1. Agile Backlog Summary

The Lab 1 functional requirements were converted into two Epics and five User Stories. The stories were prioritized according to their importance to the core borrowing workflow and estimated using Fibonacci-style story points.

Story	User Story	Priority	Points	Sprint
Browse Equipment	Community Member – browse available tools and equipment inventory.	High	3	Sprint 1
Request Equipment	Community Member – request an available tool for personal use.	High	5	Sprint 1
Manage Borrow Requests	Library Custodian – approve or reject a borrow request.	High	5	Sprint 1
Mark Equipment Returned	Library Custodian – mark a borrowed tool as returned.	Medium	2	Sprint 2
Overdue Notifications	Community Member – receive a notification when a borrowed tool is overdue.	Low	8	Sprint 2

2. Reflection Questions

1. Did your estimations reflect the actual effort?

Yes. The story points provided a reasonable relative estimate of effort. The smaller stories, such as Mark Equipment Returned (2 points) and Browse Equipment (3 points), were simpler than the larger stories. Overdue Notifications was estimated at 8 points because it involves more functionality and uncertainty. Overall, the estimates were useful for deciding what could be included in each sprint.

2. Was your backlog well-prioritized?

Yes. The backlog was prioritized around the core borrowing workflow. Browse Equipment, Request Equipment, and Manage Borrow Requests were given High priority because they support the main process of finding and requesting equipment. Mark Equipment Returned was Medium priority, while Overdue Notifications was Low priority because it is an additional notification feature rather than the basic borrowing workflow.

3. How did your simulated sprint align with your plan?

The simulated sprints aligned with the planned backlog. Sprint 1 contained Browse Equipment, Request Equipment, and Manage Borrow Requests for a total of 13 story points. These stories were progressed through the Jira board and completed. Sprint 2 contained Mark Equipment Returned and Overdue Notifications for a total of 10 story points, and both were progressed to Done. This shows that the planned work was successfully organized across the two sprints.

4. What insights did the burndown chart give about your team's capacity?

The burndown charts showed that the planned work was completed successfully in both simulated sprints. The work dropped to zero remaining story points when the sprint work was completed. The simulation was performed quickly rather than over a full week, so the steep drop in remaining work reflects the simulated completion activity. This demonstrates how a burndown chart can be used to track remaining work and judge whether the sprint is progressing toward its goal.

3. Conclusion

The Jira exercise demonstrated the Agile workflow of converting requirements into Epics and User Stories, prioritizing and estimating the backlog, planning two sprints, tracking work using the Active Sprint board, and analysing progress using Burndown Charts.